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ACCSP Progress in 2004ACCSP Progress in 2004

•• Continued Commercial Catch and Effort    Continued Commercial Catch and Effort    
improvementsimprovements

•• Continued work on Regulatory MetadataContinued work on Regulatory Metadata

•• Completing contract to improve MRFSS Completing contract to improve MRFSS 
query capabilitiesquery capabilities

•• Began populating Bio Sample databaseBegan populating Bio Sample database

•• Substantial progress on Registration Substantial progress on Registration 
TrackingTracking



Commercial Catch and Effort Commercial Catch and Effort 
ImplementationImplementation

20042004--2008 Implementation Plan:2008 Implementation Plan:

•• Commercial catch and effort top priorityCommercial catch and effort top priority

•• Projects complete implementation of dealer Projects complete implementation of dealer 
and fishermen reporting for finfish by 2007 and fishermen reporting for finfish by 2007 

•• Planning to fill shellfish gaps begins 2006Planning to fill shellfish gaps begins 2006

•• Assumes state registration systems can Assumes state registration systems can 
provide data for NH IDprovide data for NH ID



Commercial Catch and Effort Commercial Catch and Effort 
ImplementationImplementation

2004 Progress2004 Progress

•• EE--reporting deployed for NMFSreporting deployed for NMFS--NERO NERO 
(SAFIS)(SAFIS)

•• South Carolina began trip level data South Carolina began trip level data 
collectioncollection

•• Maine began mandatory lobster data Maine began mandatory lobster data 
collectioncollection

•• All other NE states planning on implementing All other NE states planning on implementing 
mandatory, trip level reporting, using SAFISmandatory, trip level reporting, using SAFIS



Commercial Catch and Effort Commercial Catch and Effort 
ImplementationImplementation

Fully meet ACCSP StandardsFully meet ACCSP Standards

Currently Implementing Currently Implementing 
ACCSP Standards using ACCSP Standards using 
SAFISSAFIS

Currently Implementing Currently Implementing 
ACCSP StandardsACCSP Standards Potomac River 

Fisheries 
Commission

Preparing for Preparing for 
ImplementationImplementation



MetadataMetadata

20042004--2008 Implementation Plan:2008 Implementation Plan:

•• Design/develop application for partner documentation Design/develop application for partner documentation -- start start 
planning FY05, complete FY07 planning FY05, complete FY07 

•• Design/develop application for regulatory/statutory data Design/develop application for regulatory/statutory data --
leverage NC work leverage NC work -- start planning FY04, complete FY06 start planning FY04, complete FY06 

•• Design/develop application for fishing technology changes Design/develop application for fishing technology changes --
start planning FY07, complete FY08start planning FY07, complete FY08

•• Design/develop application for environmental information Design/develop application for environmental information -- start start 
planning FY07, start FY08planning FY07, start FY08

•• Design/develop application for socioDesign/develop application for socio--economic information economic information --
start planning FY08   start planning FY08   



Regulatory MetadataRegulatory Metadata
ProjectProject

Leverage Pilot in North CarolinaLeverage Pilot in North Carolina

••Limited Scope Limited Scope –– just Regulatory Metadatajust Regulatory Metadata

••Develop Requirements through Contract effort Develop Requirements through Contract effort 
(FY05)(FY05)

••Build data entry system (FY06)Build data entry system (FY06)

••Integrate with Data WarehouseIntegrate with Data Warehouse

••Contract initial entry of historical dataContract initial entry of historical data



RecreationalRecreational Data Data 
QueriesQueries

•• QueriesQueries
•• Catch with % of catchCatch with % of catch
•• Catch with Catch with PSE’s PSE’s 
•• Catch by disposition (shows sale of Catch by disposition (shows sale of 

fish)fish)
•• Fish length distributions (inch and CM)Fish length distributions (inch and CM)
•• Average catch per unit effort (trip)Average catch per unit effort (trip)
•• Directed trips / bag limit analysesDirected trips / bag limit analyses



Recreational Data Recreational Data 
QueriesQueries

• Contract completion expected 
shortly

• Work has proceeded slower than 
planned
• Difficulties in using Business Objects
• Complexity of data compilations
• Staff work load

• Work by contractor 99% complete



Recreational Data Recreational Data 
QueriesQueries

•• Next StepsNext Steps
•• Test calculations with MRFSS staff inputTest calculations with MRFSS staff input
•• Validate data loadsValidate data loads
•• Determine species lists for public accessDetermine species lists for public access
•• Improve userImprove user--friendliness of queries and friendliness of queries and 

clean up front end of applicationsclean up front end of applications
•• Plan to complete query work by end of Plan to complete query work by end of 

FY04FY04



Biological Sampling ImplementationBiological Sampling Implementation

20042004--2008 Implementation Plan:2008 Implementation Plan:

•• Further develop Biological Target Tracking System Further develop Biological Target Tracking System 
application in FY04application in FY04--FY05 to handle data entry for raw FY05 to handle data entry for raw 
samples and processing of samples (from the dock to samples and processing of samples (from the dock to 
final analyses)final analyses)

•• Build and populate coastBuild and populate coast--wide conversion tables in wide conversion tables in 
ACCSP data warehouse ($.05M)ACCSP data warehouse ($.05M)

•• Build data feeds from current biological sampling Build data feeds from current biological sampling 
programsprograms



Biological Sampling ImplementationBiological Sampling Implementation

Improve Biological Sampling Coordination (late FY04)Improve Biological Sampling Coordination (late FY04)

•• Further develop Biological Target Tracking System Further develop Biological Target Tracking System 

•• Deploy beyond test groupDeploy beyond test group

•• Begin to track delta between targets and actual in near Begin to track delta between targets and actual in near 
real timereal time

•• Built initial data feeds from current biological sampling Built initial data feeds from current biological sampling 
programs for ASMFC lobster stock assessment projectprograms for ASMFC lobster stock assessment project



Registration TrackingRegistration Tracking

•• Develop single, comprehensive database of Develop single, comprehensive database of 
all commercial participants in Atlantic all commercial participants in Atlantic 
fisheriesfisheries

•• All State and Federal commercial permits All State and Federal commercial permits 
and licensesand licenses

•• All vessels participating in commercial All vessels participating in commercial 
fishingfishing



Registration TrackingRegistration Tracking
Registration Tracking Data Model



Registration TrackingRegistration Tracking

••Database design implemented in SAFISDatabase design implemented in SAFIS

••Software for maintenance being developedSoftware for maintenance being developed
••Matching using names andMatching using names and birthdatebirthdate as startas start

••Uses phone, zip,Uses phone, zip, soundexsoundex searchessearches

••Deploy September, 04Deploy September, 04

••Integrate design into ACCSP warehouseIntegrate design into ACCSP warehouse



Current Projects (04)Current Projects (04)

Current ACCSP PrioritiesCurrent ACCSP Priorities
••Catch and EffortCatch and Effort

••Both commercial and recreationalBoth commercial and recreational

••Biological SamplingBiological Sampling

••AtAt--Sea ObserverSea Observer

••Social and Economic data collectionSocial and Economic data collection



Registration TrackingRegistration Tracking
Partner Title Revised Amount

ASMFC Administrative Grant 1,298,319

NHFG
Implementation of the Atlantic Coastal Cooperative Statistics Program 
(ACCSP) Lobster and Coastal Harvest Trip Reporting Module in New 
Hampshire 140,931

GA DNR Electronic Data Submission Software for Georgia Seafood Dealers 36,685

GA DNR Georgia Commercial Fishing License and Boat Registration System 
Redevelopment 144,810

ME DMR Implementation of a Mandatory Dealer Reporting System for Maine 
Commercial Landings According to ACCSP Standards 246,965

MA DMF Implementing Electronic ACCSP Compliant Dealer Reporting in 
Massachusetts 186,218

VMRC Phase II (Commercial Harvesting Catch and Effort Databases) 104,066

MD DNR Continuation and Expansion of SAFIS Implementation in Maryland, 
Year 2 78,729

RI DFW Continued implementation of the Atlantic coastal cooperative statistics 
program in Rhode Island 159,716

MD DNR An Expansion of a Trip Ticket System Year 4 38,975
Rec Tech 
Committee

Increase Sampling Levels for new For_hire Survey for Charter and 
Head Boat Fishing on the Atlantic Coast 506,056

Rec Tech 
Committee

Increase Sampling Levels for marine Recreational Fishery Statistics 
Survey for Shore and Private/Rental Boat Fishing In the NE 133,396

NMFS NE
Travel Support for Atlantic Coastal Cooperative Statistics Program 
Projects in the National Marine Fisheries Service, Northeast Region 
and Center 20,000

SEFC/NC/S
C/GA

Sampling for hard part/aging from commercial fisheries for snapper-
grouper complex and coastal pelagic fishes 114,416

ME DMR Commercial Catch Sampling of Atlantic Herring and Other Northeast 
Fisheries 65,323

NMFS NE Continuation and Expansion of the Roving Sampler Program 120,000
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